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Phase 2A: June - August

Key:

Phase 2B: May - June

Phase 2C: April - May

Phase 1A: April - August

Phase 1B: August - September

Phase 1C: September - November

East Bus Layby: June

West Bus Layby: November

Carriageway Surfacing: November
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